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The contiract referenced above is scheduled to terminate on
September 15, 1969. Work on the contract began June 15, 1968
and initial work was devoted to the fabrication for evaluation
of scattering particle samble screens. Consideration was also
given to fabricating masked lenticular screen designs which
could offer advantages in screen efficiency, brightness, and

retention of aerial image contrast.

After difficulties were resolved in fabricating and delivering
optimum quality scattering particle screens, we were able to
concentrate efforts toward achieving lenticular screen designs
as authorized by the technical representative. The lenticular
screen work began in early 1969. This change in.project objec-
tives Trom scattering particle to lenticular screens resulted in
cur encountering new problems which require more time to reach
satisfactory solutions. It has been impossible and impractical
to speed up the work due to the custom nature of items needed
#or the program. The effort expended to date indicates that the
masked lenticular screen design is sound; therefore, we do not
believe it is advisable to prematurily terminate the program.

Due to the developments mentioned above, we feel that it is ad-
vantageous to continue the contract through March 15, 197C. No
sdditional funding would be required for this six-month extension
period. Expenses for the continued work would be covered by un-
tsed funds from the present contract period.
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